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Date: Monday, January 06, 2020 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Patrick Ahern 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Snow showers, 30% chance of snow, Lo: 26°F, High: 35°F, Winds: 5 to 10 mph, due NW, 83% 

humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS completed removing concrete from WH3. 

2. ERRS began excavating soil in WH3. 

3. START V began to scan excavations in WH3. 

4. START V continued to process samples in HPGe. 

5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for January 7, 2020: 

 

1. START V will continue to process samples in HPGe. 

2. ERRS will continue soil removal in WH3. 

3. START V will collect waste characterization samples from two test pits in WH3. 

4. START V will conduct air monitoring in work zones. 
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Soil Excavation & Backfill Data: 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 21 

Total Number of Disposal Trucks to Date 314 

Soil Volume Transferred to Disposal Trucks 483 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
7,199 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 
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Site Photographs 

 

 
View ERRS removing concrete from WH3. 

 

 
View ERRS conducting excavation activities in WH3. 

 

 

 

     


